
BUDGET REVIEW COMMITTEE  
COMMITTEE ON INFRASTRUCTURE 

BROAD STREET PARKWAY ADVISORY COMMITTEE 
 

January 31, 2006 
 

A joint meeting of the Budget Review Committee, the Committee on Infrastructure and the Broad 
Street Parkway Advisory Committee was held Tuesday, January 31, 2006, at 7:00 p.m. in the City 
Hall Auditorium. 
 
Alderman-at-Large David W. Deane, Chair of the Budget Review Committee presided. 
  
Members of Budget Review Committee present:  

Alderman-at-Large Fred S. Teeboom, Vice Chair (7:10 p.m.) 
Alderman-at-Large James R. Tollner (7:30 p.m.) 
Alderman Mark S. Cookson 
Alderman Greg Williams 
Alderman Richard P. Flynn 
Alderman Daniel L. Richardson 

 
Members of Committee on Infrastructure present:  

Alderman Robert A. Dion, Chair 
Alderman Marc W. Plamondon, Vice Chair 

 Alderman Mark S. Cookson 
 Alderman-at-Large David W. Deane 
 Alderman Brian S. McCarthy 

 
Members of the Broad Street Parkway Advisory Committee present:    

Alderman Marc W. Plamondon, Chair    
 David Glenick       
 Stephen Dookran      
 Katherine Hersh   
 Mayor Bernard A. Streeter 

Jay Minkarah  
Steven Williams 

 
Members of the Broad Street Parkway Advisory Committee absent:    

Chris Hodgdon  
David Connell  
Ken Cantara  
Rubero Adorno  
Sara Osbourne  
Rick Seymour 

 
Also in Attendance: 
 
 Alderman-at-Large David Rootovich 

Alderman LaRose 
 Alderman Michael Tabacsko 
 James Hall, Commissioner, Board of Public Works 
 Wayne Husband, Superintendent of Traffic 
 Kathy Laffy, Federal Highway Administration 

Nancy Mayville, Department of Transportation 
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PRESENTATION  
 
Steve Williams of Nashua Regional Planning Commission presented the committees with an 
update on the proposed Broad Street Parkway. 
 
NEW BUSINESS – RESOLUTIONS  
 
R-06-06 
 Endorsers: Alderman-at-Large Brian S. McCarthy 
    Alderman Marc W. Plamondon 
    Alderman-at-Large Steven A. Bolton 
    Alderman Michael J. Tabacsko 

SUPPORTING EFFORTS TO PROCEED WITH THE BROAD STREET PARKWAY AND 
AUTHORIZING A MUNICIPAL AGREEMENT WITH THE STATE OF NEW HAMPSHIRE  

       TO MUNICIPALLY MANAGE THE PROJECT AND PROVIDE THE LOCAL MATCH 
 
MOTION BY ALDERMAN RICHARDSON TO HOLD IN COMMITTEE 
MOTION CARRIED 
 
PUBLIC COMMENT 
 
James Hall, 11 Baldwin Street 
 
Cindy Overby, 520 Broad Street 
 
ADJOURNMENT 
 
MOTION BY ALDERMAN TOLLNER  TO ADJOURN 
MOTION CARRIED  
 
The meeting was declared closed at 10:05 p.m. 

 
Alderman Daniel Richardson 
Budget Review Committee Clerk 
 



Broad Street ParkwayBroad Street Parkway
Stephen Williams,

Executive Director
Nashua Regional Planning Commission



Outline of PresentationOutline of Presentation
Introduction
Roles of the Key Participants in the Broad Street 
Parkway Decision Making Process
History of Broad Street Parkway Project
Description of 2003 Project Concept
Justification for Broad Street Parkway Project
– Traffic
– Air Quality
– Economic Development
– Public Safety

Project Costs, Funding and Expenditures to Date
Alternatives for Consideration



IntroductionIntroduction
Immediate Question: Consideration of Approval of the 
Municipal Management Agreement between the City 
of Nashua and NH DOT for the Broad Street Parkway
Larger Question: What is the policy of the City of 
Nashua regarding the Broad Street Parkway? Three 
alternatives:
– #1 - City will build Broad Street Parkway 
– #2 - The Broad Street Parkway is no longer a priority for the 

city and the city will end the development of the project and 
discharge whatever responsibilities remain. 

– #3 - The city will neither actively pursue development of 
Broad Street Parkway nor eliminate it as a future possibility



IntroductionIntroduction

My goal in this presentation is to provide the 
Board of Aldermen with enough information to 
allow you to consider both of those questions
Not a technical presentation, will not dwell on 
technical details of project and associated issues
There is an appendix to this presentation with 
considerable technical information



Roles of Key ParticipantsRoles of Key Participants

Typical Project:
– Federal Highway Administration - provides funding 

through NH DOT and delegates oversight 
responsibilities to NH DOT

– NH DOT - responsible for meeting all federal 
requirements

– City - decision making on alternatives and impacts
– NRPC - transportation planning and assisting NH DOT 

and City



Roles of Key ParticipantsRoles of Key Participants
Broad Street Parkway Project:
– Federal Highway Administration - provides funding 

directly to City and holds city responsible 
– City - responsible for meeting all federal requirements, 

for conducting public process and for decision making 
on alternatives and impacts

– NH DOT - no direct stake in project. Conducting 
project management, design and right-of-way at City 
request

– NRPC - transportation planning and assisting NH DOT 
and City



History of Broad St. ParkwayHistory of Broad St. Parkway

Major Events:
– 1978 - First public meeting held
– March 1997 - Federal Highway Administration 

publishes Record of Decision for Environmental 
Impact Statement

– April 1997 - NH DOT agrees to serve as lead for 
project development at city request

– November 1997 – Referendum passes
– August 2001 - Concept adopted
– 2002-2003 - City process to revise project concept



2003 Broad Street Parkway Concept2003 Broad Street Parkway Concept

Broad St/Exit 6

W. Hollis St/Pine St

Two Lanes with
turn lanes

Franklin St.
connection

No connection to 
Little Florida

Bike/ped trail



Justification for Broad Street ParkwayJustification for Broad Street Parkway

Reduce traffic congestion at Main Street bridge 
over Nashua River and Library Hill and also on 
Amherst Street
Reduce air pollution resulting from traffic 
congestion
Provide access to spur re-development of locations 
such as Millyard, Mohawk Tannery and others
Improve public safety by creating additional 
Nashua River crossing



Downtown Traffic Downtown Traffic –– Limited RoutesLimited Routes



Downtown Traffic Downtown Traffic –– Limited RoutesLimited Routes
If someone 
wants to travel 
from a 
location 
downtown to 
Amherst St. 
going west 
there are two 
choices….



Traffic on Main St and FEETTraffic on Main St and FEET
Year FEETurnpike N of Ex 5 Main St @ Nashua River

1996 93,965 -
1997 95,386 36,899
1998 92,965 39,299
1999 99,015 -
2000 101,073 34,497
2001 116,262 -
2002 119,440 32,127
2003 123,063 -
2004 126,336 -
2005 127,850 26,390



Future Downtown TrafficFuture Downtown Traffic

Estimated Capacity of FEETurnpike north of Exit 5 
is 138,000 vehicles per day
Traffic on FEETurnpike north of Exit 5 is 
increasing by 3.13% per year – will reach capacity 
between 2007 and 2008
Estimated capacity of Main Street at Nashua River 
is 25,800 vehicles per day
Once FEETurnpike reaches capacity traffic on 
Main Street will begin to increase again



2025 Forecast Downtown Traffic2025 Forecast Downtown Traffic

Without 
BSP

With 
BSP

Main St 41,800 28,900

Broad Street 
Parkway

- 23,500

FEE 
Turnpike

149,200 138,600

Total 191,000 191,000



Air QualityAir Quality

When Broad Street Parkway was first proposed, 
Nashua had issues with three air pollutants –
Carbon Monoxide (CO), Hydrocarbons (HC) and 
Nitrous Oxides (NOx).
Carbon Monoxide is no longer an issue due to 
improvements in vehicles and reformulated fuels.
Nashua area remains non-attainment for HC and 
NOx



Economic DevelopmentEconomic Development

Broad Street Parkway 
provides access to 
three redevelopment 
areas:
– Mohawk Tannery
– Franklin St-Front St
– Millyard



Public SafetyPublic Safety

Currently two choices 
for north-south 
emergency access:
– Main Street
– FEE Turnpike

Broad Street Parkway 
adds third north-south 
emergency access 
route



Current FundingCurrent Funding

Fund Source Federal City

Bridge Funds (1988-1990) $8.0 million

ISTEA (1992-1997) $1.2 million $0.3 million

TEA-21 (1998-2003) $13.0 million $3.3 million

Cong. Earmark (2001) $12.0 million

STP-Urban $10.0 million $2.5 million

Total Funding $44.2 million $6.1 million



Cost Estimate for 2001 ConceptCost Estimate for 2001 Concept

Cost Category Cost

Preliminary Engineering $4.0 million
Right of Way Purchase $16.2 million
Demolition of Structures $2.1 million
Project Construction $28.0 million

Total Cost $50.3 million



Expenditures to Date for ProjectExpenditures to Date for Project

Cost Category Cost

Preliminary Engineering $4.2 million
Right of Way Purchase $9.4 million
Demolition of Structures $0.7 million
Project Construction -

Total To Date $14.3 million



Alternatives for ConsiderationAlternatives for Consideration

What is the policy of the City of Nashua regarding 
the Broad Street Parkway? Three alternatives:
– #1 - Development of the Broad Street Parkway is a 

priority for the city and should be actively pursued
– #2 - The Broad Street Parkway is no longer a priority 

for the city and the city should take whatever steps are 
necessary to end the development of the project and 
discharge whatever responsibilities remain. 

– #3 - The city will neither actively pursue development 
of Broad Street Parkway nor eliminate it as a future 
possibility, but will simply take no additional action at 
this time



Broad St. Parkway to be DevelopedBroad St. Parkway to be Developed

Steps to Complete 2003 Concept Broad Street 
Parkway
– #1 - Approve Municipal Management 

Agreement
– #2 - Finalize 2003 Concept including 

intersection with Broad Street, Franklin Street 
extension, and Pine Street

– #3 - Develop Process to complete 
environmental requirements for 2003 Concept.



Broad St. Parkway to be DevelopedBroad St. Parkway to be Developed

Steps to Complete 2003 Concept Broad Street 
Parkway (continued)
– #4 - Complete environmental review requirements
– #5 - Identify source for $6 million in matching 

funds
– #6 - Secure Federal Highway Administration 

approval
– #7 - Restart project design process
– #8 - Complete right-of-way acquisition
– #9 - Construction



Broad St. Parkway to be DevelopedBroad St. Parkway to be Developed

Costs to Complete 2003 Concept Broad Street 
Parkway
– Previously acquired right-of-way will be used
– Many elements of previous design can be used
– Rizzo Associates estimated total cost of $44 million 

using unit costs in 2003. This represents a preliminary 
estimate only. This figure should be used with caution 
since it is not an actual cost estimate based on a full 
design and current materials costs.



Broad St. Parkway to be DevelopedBroad St. Parkway to be Developed

Timeline (Rizzo Associates estimate):
– Finalize 2003 Concept and complete 

environmental analysis: 12 months (2006)
– Design and completion of right-of-way: 18 

months (2007 to mid-2008)
– Construction: 48 months (2009 - 2013)

NH DOT 10 Year Transportation Plan -
Funding available for construction in 2006 
to 2012



Broad St. Parkway to be DevelopedBroad St. Parkway to be Developed

Risks of building Broad Street Parkway
– Costs could be higher than expected requiring 

additional city funds
– If Tax Increment Financing or some other 

innovative funding technique is used for the 
match there is risk that the funds may not 
accure as expected

– Land use impacts in the Tree Streets 
neighborhood



No Broad St. ParkwayNo Broad St. Parkway

Steps to close down Broad Street Parkway project:
– #1 - Formal decision by Board of Aldermen
– #2 - Resolve outstanding issues

• Millyard Smokestack - decaying and in danger of 
collapse

• Coal House - environmental safety hazard
• Nimco Building - owned by city, occupied by Nimco
• Baldwin St. and Fairmount St. bridges over RR tracks 

must be replaced
– #3 - Formally notify Federal Highway Administration of 

decision
– #4 - Pay back expended federal monies



No Broad St. ParkwayNo Broad St. Parkway

Costs to close down Broad Street Parkway project:
– Federal funds expended to date: $14.3 million 
– Federal funds expended to date are entirely 100% funds 

meaning the city has not yet contributed to project
– Right-of-way properties could be sold to help payoff 

expended funds. Total purchase price was $9.4 million. 
Without appraisal it is difficult to estimate sale value 
today. 

– NH DOT does not have a stake in this project and so no 
money is available from them to help payoff the project



No Broad St. ParkwayNo Broad St. Parkway

Disposition of remaining federal funds:
– $44.2 million in federal funds set aside for this 

project
– $34.2 million of these federal funds are 

earmarks
– Earmarks cannot be transferred to other uses 

without an act of Congress



No Broad St. ParkwayNo Broad St. Parkway

Risks of not building the Broad Street 
Parkway
– Potential loss of development and investment in 

city
– If regional traffic worsens as expected 

conditions on Main Street and Amherst Street 
could worsen with no option for improvements

– Regional air quality could worsen due to 
increased traffic congestion



No Action on Broad St. ParkwayNo Action on Broad St. Parkway

Steps needed if the city decides to take no 
further action on Broad Street Parkway at this 
time:
– #1 - Direction to staff by the Board of Aldermen
– #2 - Resolve outstanding issues

• Millyard Smokestack - decaying and in danger of 
collapse

• Coal House - environmental safety hazard
• Nimco Building - owned by city, occupied by Nimco
• Baldwin St. and Fairmount St. bridges must be 

replaced



No Action on Broad St. ParkwayNo Action on Broad St. Parkway

Risks of taking no action:
– Inflation will erode available funding, so that 

funds may not be enough to build project if 
decision is ever made to do so

– Investors making development decisions for 
properties along Broad Street Parkway may 
move on

– Properties acquired for right-of-way will remain 
in city ownership and will not provide tax 
revenue or serve useful purpose

– Congress may rescind earmarked project funds 



Broad Street Parkway Tax Increment Broad Street Parkway Tax Increment 
Finance DistrictFinance District

Jay Minkarah
Economic Development Director
City of Nashua



Tax Increment Finance DistrictTax Increment Finance District



Total Area: 133.5 acres (.68% of total 
City area)

Total Value: $25,330,800 (.37% of total 
City Assessed Value)

Tax Increment Finance DistrictTax Increment Finance District



Potential DevelopmentsPotential Developments

Mohawk Tannery: 90+/- Residential Units & 
Neighborhood Shopping Center.
Front Street: 160 to 200 Residential Condominium 
Units
Franklin Street: 180 to 200 Residential 
Condominium Units & 130,000 sq. ft. 
retail/business office

(number approximate based on concept plans)



Potential Added Value*Potential Added Value*

Mohawk Tannery: $  29,625,000

Front Street: $  40,500,000

Franklin Street: $  53,500,000

Total: $123,625,000

* Based on estimated values of $225,000/unit residential and $100 to $125/sq. ft. 
commercial



Incremental Value NeededIncremental Value Needed

$6.2 million bonded over 15 yrs = annual 
payments of $930,000, approx.

Additional (incremental) assessed value 
needed = $67,293,777*

* Based on a tax rate of $16.32 minus $2.5 State Education 
Tax



Estimated Value/Cost ComparisonsEstimated Value/Cost Comparisons

Total Additional Value: $123,625,000
Value Needed: $  67,293,777
Net Surplus: $  56,331,223

Additional Tax Revenue: $1,708,498
Tax Revenue Needed: $   930,000
Difference: $   778,498



Questions?



Appendix
History of Broad Street Parkway
2001 Concept
2002-2003 Concept Revision Process
2003 Concept
Federal Highway Administration Approvals Needed 
for Revised Concept
Design Status of 2001 Concept
Municipal Management Agreement
Right of Way



History of Broad St. ParkwayHistory of Broad St. Parkway

First public meeting held in 1978
Major Events:
– Scoping Session for Environmental Impact Statement 

in September 1988
– Earmark of $7.933 million by Congress between 

1988 and 1990 which does not require match
– Release of Draft EIS in January 1993
– Earmark of $1.172 million by Congress between 

1992 and 1997



History of Broad St. ParkwayHistory of Broad St. Parkway

– EIS Public Hearing in August 1994
– FHWA Record of Decision for Final Environmental 

Impact Study in March 1997
– City of Nashua requests NH DOT to assume project 

management responsibility for Right-of-Way 
acquisition (October 1996), and for Design and 
Construction (March 1997)

– Referendum passes in support of “work, planning, 
construction and monetary expenditures for Broad 
St. Parkway” in November 1997



History of Broad St. ParkwayHistory of Broad St. Parkway

– NH DOT acting for City initiates project design 
process in May 1998

– City/NH DOT hold public information meeting on 
design including Sargents Avenue connector in 
August 2001

– City receives earmark of $16.083 million in federal 
funds which require a 20% match between 1998 and 
2003 

– City receives special earmark of $11.97 million in 
2001 which does not require match



2001 Design2001 Design

Broad St/Exit 6 W. Hollis St/Pine St

Four lanes with a 
separate bike/ped trail



Parkway leaves 
existing Broad 
Street and 
parallel’s RR 
tracks.

Existing Broad 
Street ends at  
RR tracks.

New 
signalized 
intersection 
connects 
Broad St. 
with Parkway

2001 Design 2001 Design –– Broad St. areaBroad St. area



Sargents Ave 
extension 
improves 
access to 
Little Florida 
neighborhood

2001 Design 2001 Design –– Little Florida areaLittle Florida area

Sargents Ave Connector provides access to Broad 
St. Parkway

New 
Fairmont Ave 
bridge 
improves 
access to 
Little Florida 
neighborhood

New bike/ped
connection at 
Baldwin St.



New crossing of 
Nashua River

Signalized 
intersection with 
Pine St extended 
through Millyard

Boat ramp and 
bike/ped trail 
improve access to 
Mine Falls Park

Spine Road improves 
access to Millyard

Impact on historic 
structures in 
Millyard

2001 Design 2001 Design –– MillyardMillyard areaarea



Signalized 
intersection 
with Ledge St.

Patten Court 
connection 
improves access 
to neighborhood 
and parking

Revised Hollis 
St/Pine St 
intersection with 
free flow ramp 
to Broad St. 
Parkway

Pine Street 
converted to 
one-way south 
from Hollis St. 
to Kinsley St.

2001 Design 2001 Design –– Pine St/Hollis St.Pine St/Hollis St.



Consequences of 2001 DesignConsequences of 2001 Design

Created 4 lane highway 
access to downtown

Created short-cut for north-end traffic to FEE Turnpike; 
resulted in additional traffic in Little Florida and 
neighborhoods north of Amherst St. Large traffic 

volume in 
Tree Streets 
neighborhood



20022002--2003 Revision Process2003 Revision Process

Issues were raised regarding the 2001 Concept 
by neighborhood representatives and city 
consultants for the Downtown Master Plan. 
Issues included:
– Traffic volumes
– Impact on Tree Streets neighborhood
– Impact of Sargents Ave Connection
– Project costs
– Integration of project into downtown



20022002--2003 Revision Process2003 Revision Process

Mayor Streeter appointed 16 member Broad 
Street Parkway Advisory Committee
City received $150,000 from NH DOT to study 
issues.
NRPC provided $19,100 toward study
City initially provided $18,500 toward study
City later increased contribution by $25,000 to 
allow study of other alternatives



20022002--2003 Revision Process2003 Revision Process

NRPC and Rizzo Associates to work together 
on study under direction of city with oversight 
by Broad Street Parkway Advisory Committee
– NRPC provides travel demand modeling and project 

administration
– Rizzo Associates provides traffic simulation and 

engineering analysis



20022002--2003 Revision Process2003 Revision Process

Three Phases:
– Update of travel demand model by NRPC
– Analysis of traffic impacts of 2001 Broad Street 

Parkway design using updated NRPC travel demand 
model and Rizzo traffic simulation

– Identification and analysis of project alternatives



20022002--2003 Revision Process2003 Revision Process
Analysis of Alternatives: Over 40 revised 
alternatives were tested. 
– Four lanes were not necessary and increased traffic 

impacts in Tree Streets
– Lower design speeds would allow project to fit into 

“tighter” spaces and save money.
– Sargent Ave connection not necessary
– Addition of connection to Franklin Street would 

help improve traffic
– Changes in street system at Hellenic Circle would be 

beneficial



20022002--2003 Revision Process2003 Revision Process

Broad Street Parkway Advisory 
Committee unanimously recommended 
the revised alternative to Board of 
Aldermen in June 2003. 



Revised 2003 Broad Street Parkway Revised 2003 Broad Street Parkway 
ConceptConcept



Broad St/Exit 6

W. Hollis St/Pine St

Revised Broad Street Parkway ConceptRevised Broad Street Parkway Concept



Two lanes instead
of four lanes

Design speed
reduced

• Change of cross section (number of lanes)
• Change of design speed
• Turn lanes at intersections

Revised Broad Street Parkway ConceptRevised Broad Street Parkway Concept



2001 Design - Broad St. Parkway
was main movement

June 2003 Concept - T intersection
with Broad Street

Broad Street IntersectionBroad Street Intersection
Issue to be Resolved - Additional
railroad grade crossing

Red – 2001 Concept
Black – 2003 Concept



New Access Point

• Additional at-grade, signalized intersection
• To be developed when required

Additional Access PointAdditional Access Point
Issue to be Resolved -
Alignment and right-of way
needs may change



Sargent Avenue Extension

• Sargent Ave. Extension removed from project
• Existing Baldwin Street Bridge to be replaced

with new two lane bridge

Sargent Ave. Extension/Baldwin St. BridgeSargent Ave. Extension/Baldwin St. Bridge

New Baldwin Street Bridge



New Franklin St.
intersection with
Broad Street Parkway

Franklin Street ExtensionFranklin Street Extension

Issues to be Resolved -
• Additional railroad
grade crossing

• Right-of-way
• Environmental impact
• Impact on surrounding
properties

• Design of Franklin St.-
Broad St. Parkway inter-
section

• Main St.-Franklin St.
intersection



Realign and
shorten Nashua
River bridge

Nashua River BridgeNashua River Bridge

By reducing from four
lanes to two lanes and
reducing design speed
the roadway can include
tighter corners. This
change to the bridge
produces a cost savings.



Pine St. Extension intersection
provides access to Millyard

MillyardMillyard

Alignment and other features
in Millyard remain the same
(Spine Road likely removed with
agreement of property owners)



Pine St. south of
W. Hollis St.
remains two-way.

South EndSouth End

Patten Court concept
remains the same.

Intersection of Broad St.
Parkway/W. Hollis St.
Pine Street reconfigured

Issue to be Resolved -
Traffic impact on Pine St.



Pearl Street, Factory Street and
Temple Street converted from one-
way to two-way traffic to improve
access to Broad Street Parkway.

Revised Street SystemRevised Street System

Hellenic Circle converted to two-
way traffic and integrated into
surrounding city street system.



Federal Highway Administration Federal Highway Administration 
Approvals Needed for New Concept Approvals Needed for New Concept 

Under federal law, this is really 
FHWA’s project.
Review by FHWA - Required to 
receive FHWA approval before 
moving forward with June 2003 
alternative. Two issues raised:
– Traffic modeling
– Environmental



Traffic modeling - Reviewed with 
FHWA in September 2003 and 
approved in November 2003
Environmental - FHWA has asked that 
NRPC put together an strategy for 
completing environmental review of 
the new alternative

Federal Highway Administration Federal Highway Administration 
Approvals Needed for New Concept Approvals Needed for New Concept 



Environmental (continued) – NRPC is 
waiting for approval of a contract for 
the environmental by the Governor and 
Executive Council.
After approval of the contract we 
expect development of the 
environmental strategy to require 3 
months.

Federal Highway Administration Federal Highway Administration 
Approvals Needed for New Concept Approvals Needed for New Concept 



Environmental (continued) - Once the 
environmental strategy is complete we 
will need FHWA approval. 
Then will work to carry out the 
environmental review that is required 
for the June 2003 revised project 
concept.

Federal Highway Administration Federal Highway Administration 
Approvals Needed for New Concept Approvals Needed for New Concept 



Design Status of 2001 AlternativeDesign Status of 2001 Alternative

Design Status – NH DOT design 
consultant FST ceased work on the 
design when the city began process to 
revise project concept
All design work currently on hold
FST continues to provide some 
assistance to NH DOT on other issues



Municipal Management AgreementMunicipal Management Agreement

Agreement for Municipal Management -
NH DOT has agreed to turn over 
management of the project to the City. 
The municipal management agreement 
must be approved by both the Board of 
Aldermen and the Governor and 
Executive Council.



Municipal Management AgreementMunicipal Management Agreement

City Responsibilities in Municipal 
Management:
– Oversee environmental per federal 

standards
– Oversee design per federal standards
– Oversee bidding and contracting



Municipal Management AgreementMunicipal Management Agreement

City Responsibilities in Municipal 
Management (continued):
– Oversee construction
– Responsible for future maintenance
– City controls schedule depending on 

availability of funds in 10 Year Plan



Municipal Management AgreementMunicipal Management Agreement

NH DOT Responsibilities in Municipal 
Management:
– Review plans, environmental documents, 

and construction contracts
– Obtain authorization for federal funds
– Reimburse City for invoiced costs as 

work is completed



Municipal Management AgreementMunicipal Management Agreement

NH DOT Responsibilities in Municipal 
Management (continued):
– Manage right-of-way acquisition process
– Review any future changes to facility



RightRight--ofof--WayWay

NH DOT has agreed to continue to 
administer the right-of-way process 
under city direction.
The revised project concept fits within 
the right-of-way that was to be used for 
the original project (with the exception 
of the Franklin Street Extension)



RightRight--ofof--WayWay

With this revised project concept there 
will not be any additional property 
takings.
Everyone who will have property taken 
for Broad Street Parkway has already 
been contacted by NH DOT.



RightRight--ofof--WayWay

Since the revision process started the City 
and NH DOT work together to evaluate any 
property before it is taken to make sure it is 
necessary for the revised concept.
Surplus property can be sold back once it is 
determined that it will not be needed. 
Money from such sales goes back to the 
Federal government.


